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Airspace Change Proposal
Detailed Timeline

Feb 2013 to Sep 2017

CPW 06/09/2017

29/8/14

Fback A published

28/2/13 - 3/2/14

Consultation Prep

3/2/14 - 12/5/14

Consultation Period 
(14 wks inc 9 extra days 

due tech fail)
Opt25

12/5/14 - 29/8/14

Fback Rpt A 
Prep

12/7/16

FWB update
Draft reconsultn material 

discussed with SARG

29/8/14 - 3/7/15

Redesign
Fback Rpt B Prep

ACP Prep
Opt34

15/2/13

FWB kickoff

14/11/14

FWB update
(Aviation House Gatwick)

3/7/15

Fback B published
ACP submitted

Opt34

24/7/13

FWB update
11/4/16

1st Validation sim
4 days

19/7/16

2nd Validation sim
2 days

5/2/15

1st Development sim
2 days

10/8/16 - 2/11/16

Consultation Period 
(12 wks)

Opt38

30/10/15

Clock stopped

2/11/16 - 13/12/16

Fback C Prep

31/10/15 - 9/8/16

Development

11/4/14

Consultn website 
tech failure

No responses recorded
 for 5 days (Easter)

4/7/16

GA workshop 1

17/12/16 - 30/9/17

SARG Second Case Study

1/9/16

Reconsultation
1st Public mtg
in Midhurst

9/11/16

GA workshop 3

2/9/16

GA workshop 2

7/12/16

GA workshop 4

14/12/16

Fback C published
TAG request to start clock

16/12/16

SARG restarts clock

25/8/17

SARG requests 
CTA access summary

5/9/17

TAG sends 
CTA access info

20/9/16

Reconsultation
2nd Public mtg

in Midhurst

18/2/15

2nd Development sim
1 day

4/7/15 - 29/10/15

SARG First Case Study
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